

RECEIVED

AUG 31 2010

EG SOIA (LAFC# 09-10)

Project Schedule (revised 8/30/10)

SACRAMENTO LOCAL AGENCY
FORMATION COMMISSION

MBA has developed a comprehensive work program to meet the scheduling needs of Sacramento LAFCo.

TASK	WEEK OF
Sign Contract/Project Initiation	July 21, 2010
EIR Initiation Meeting; Receipt of Background Information	August 18, 2010 (completed)
Submit Notice of Preparation to LAFCo	August 29, 2010
Receive Comments on NOP from LAFCo	September 12 thru 19
Public Hearing #1 on EIR Process and Approach (specific date)	October 6, 2010
End of Notice of Preparation Public Review	October 17, 2010
Submit Administrative Draft EIR to LAFCo	November 22, 2010
Receive Comments on Administrative Draft EIR	December 13, 2010
Submit Screencheck Administrative Draft EIR	December 27, 2010
Issue Draft EIR for Public Review (45 days)	January 6, 2011
Public Hearing #2 on Draft EIR (specific date)	February 2, 2011
Public Hearing #3 on Draft EIR (optional if needed)	TBD
End of Public Review Period	February 21, 2011
Submit Administrative Final EIR and MMRP to LAFCo	March 7, 2011
Receive Comments on Administrative Final EIR and MMRP from LAFCo	March 28, 2011
Submit Screencheck Administrative Final EIR to LAFCo	April 11, 2011
Receive Screencheck Administrative Final EIR from LAFCo	April 18, 2011
Submit Final EIR and Final Version of MMRP to LAFCo	April 25, 2011
Public Hearing #4 on EIR Certification and SOIA adoption	TBD